Attachment 2
Sample Process A: Hypothetical Fishery Management Regulation with EA

ID	Task Name
1	ESA consultation
2	Council Initiate Action
3	Council Options Paper/Draft EA
4	Publish Action on Agenda
5	Council approve draft EA for pub.review
6	Public Hearing
7	Council Vote on Action
8	Prep work
9	Transmittal
10	SF reviews
11	F reviews
12	NOAA Reviews
13	DOC reviews
14	OMB Review Period
15	MSA deadline to publish Pro. Rule
16	OMB Clearance
17	Publish Pro. Rule
18	Comment period
19	Prepare Final Rule
20	RA approves Final Rule
21	SF reviews
22	F reviews
23	AA sign FONSI
24	NOAA reviews
25	DOC reviews
26	OMB review Period
27	MSA deadline to pub. Fin.Rule
28	OMB Clearance
29	AA sign Final Rule
30	Pub. Fin. Rule



Attachment 3
Sample Process B: Hypothetical Fishery Management Plan Amendment with EIS

ID	Task Name
1	Council Initiates Action
2	Draft Options Paper
3	Council Mtg/Hrng on Options
4	publish NOI
5	nepa scoping
6	Council I.D. alternatives for analysis
7	Draft DEIS
8	Council Approve DEIS for pub. review
9	Council i.d.s additional alternatives
10	Staff revises DEIS
11	Council adopts DEIS for publication
12	NMFS reviews DEIS
13	NMFS submits DEIS to EPA
14	EPA publishes NOA on DEIS
15	public comment period
16	[prepare Council "FEIS"]
17	Council vote on action
18	[ESA Consultation]
19	[revise "FEIS"]
20	[Council vote again]
21	prep time
22	Transmit date
23	Publish NOA on FMP/am
24	Comment period on NOA
25	Decision Day on FMP
26	Sign Final BO
27	File FEIS w/EPA
28	EPA publish Notice of FEIS
29	cooling off period on FEIS
30	Sign ROD
31	SF review pro rule
32	F review pro. Rule
33	NOAA review pro. Rule
34	DOC review pro. Rule
35	OMB review period/Signif.
36	OMB Clearance
37	publish pro. Rule
38	comment period on pro. Rule
39	prepare final rule
40	SF review final rule
41	F review Final rule
42	NOAA review final rule
43	DOC review final rule
44	OMB Review Period/Signif.
45	MSA deadline for final rule
46	OMB Clearance
47	AA approves final rule
48	OFR publishes final rule