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Process: What is Missing?
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6. Ongoing Review

And public input
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5. Implementation

1. Mana;men;: 2. Council idea

3. NMFS Review

4. Compliance

with all
applicable law




Must be Consistent with:

® National Standards

" FMP Components

(Mandatory and discretionary)

" Other Applicable Law




O.A.L. Mandates

NEPA *Consider Reasonable Alternatives
*EIS: analysis, public review, 45/90/30 days
*FONSI: record-based determination

ESA *“No jeopardy” record-based determination
*Timing: consultation = 135 days

RFA *Consider Economic Impacts and alternatives
«Certification: record-based determination

EO 12866 <Alternatives, Cost-benefit analysis

APA *Record shows compliance with all law;

*Notice and Comment; 30-day delay

Others

CZMA, PRA, treaty rights, etc.



= T
E 3
e —
—
—
T—
"
T

Balancing
Multiple
Mandates




* Many
Timelines

= T
E 3
e —
—
—
T—
"
T

* Many
Parties




Overview of Timeline Interactions

Statutory and Regulatory
Timelines

Logical Interactions

Clearance Requirements
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Statutory and Regulatory

Timelines
Source Start Date Requirement
MSA (FMP) Transmittal Day 5, Publish NOA for 60 days comment;
Day 65, CPE; Day 95, Decision Day
MSA R Transmittal Day 5, begin 15 day review; Day 20, publish
(Regs) Pro.Rule for 15-60 days comment; Publish Fin.
Rule w/30 days CPE
N EPA EPA publish Minimum 45 days comment, Minimum 90 days
DEIS before ROD
ESA |.D. preferred Minimum 90 days to consult + 45 to write B.O. (135
action days)
CZ MA Consistency Day 60 — Infer concurrence if no state response
Determ. to State | pay 90 — earliest possible decision day
APA Publish Final 30 day delay in effectiveness (unless waived)
Rule
EO 12866 Submission of 90 day OMB review period

Reg. Text to OMB
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Logical Interactions
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Clearance Requirements
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Council meeting schedule
Management Need

MSA and O.A.L.s
Deadlines and drivers
Logistics

Staff Resources
Other agency revi




D | Task Name | January 2005 | August 2005 | March
| November 1 | February 11 | May 21 | September 1 |December 11 |Mal

8/29 | 10117 | 12/5 | 123 | 3113 | 51 | 619 | 87 | 925 | 1113 | 11 | 2/19

1 ESA consultation

2 Council Initiate Action |

3 Council Options Paper/Draft EA ([

4 Publish Action on Agenda =

5 Council approve draft EA for pub.review

6 Public Hearing

7 Council Vote on Action

8 Prep work [

9 Transmittal |

10 | SF reviews I

11 | Freviews |

12 | NOAA Reviews 0

13 | DOC reviews I

14 | OMB Review Period

15 | MSA deadline to publish Pro. Rule =

16 | OMB Clearance

17 | Publish Pro. Rule |

18 | Comment period |

19 | Prepare Final Rule 0

20 RA approves Final Rule |

21 | SF reviews I

22 | Freviews ]

23 | AAsign FONSI |

24 | NOAA reviews o

25 | DOC reviews O

26 | OMB review Period

27 | MSA deadline to pub. Fin.Rule

28 | OMB Clearance

29 | AA sign Final Rule

30 | Pub. Fin. Rule




I Task Name [ January 2006 [ January 2007 [ January 2008
| September 21 [ March 11 | September 1 | February 21 [ August 11 | February 1 [Ju
5/22 814 [11/6 [ 129 [ 4123 [7/16 [ 1058 [12/31 [ 3125 [6/17 |99 [1212 [ 2/24 518
1 Council Initiates Action 1
2 Draft Options Paper | —
3 Council Mtg/Hrng on Options 1
4 publish NOI 1
5 nepa scoping ==
6 Council 1.D. alternatives for analysis |
7 Draft DEIS |
8 Council Approve DEIS for pub. review 1
9 Council i.d.s additional alternatives 1
10 Staff revises DEIS [
11 Council adopts DEIS for publication ]
12 NMFS reviews DEIS n]
13 NMFS submits DEIS to EPA |
14 EPA publishes NOA on DEIS |
15 public comment period |
16 [prepare Council "FEIS"] ==
17 Council vote on action |
18 [ESA Consultation] | |
19 [revise "FEIS"] =
20 [Council vote again] 1
21| preptime ——————
22 Transmit date 1
23 Publish NOA on FMP/am ]
24 Comment period on NOA |
25 Decision Day on FMP |
26 Sign Final BO 1
27 File FEIS w/EPA 1
28 EPA publish Notice of FEIS 1
29 cooling off period on FEIS =
30 Sign ROD 1
31 SF review pro rule =
32 F review pro. Rule ]
33 NOAA review pro. Rule ]
34 DOC review pro. Rule ] |
35 OMB review period/Signif.
36 OMB Clearance
37 publish pro. Rule
38 comment period on pro. Rule | —
39 prepare final rule ==
40 SF review final rule ]
41 F review Final rule 1
42 NOAA review final rule ]
43 DOC review final rule ]
44 OMB Review Period/Signif.
45 MSA deadline for final rule
46 OMB Clearance
47 AA approves final rule 1
48 OFR publishes final rule |
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Re-Cap: Planning for Success

 We have to look « Successful fishery
beyond the MSA management requires
planning and balancing
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Many Parties Many Timelines



Connecting the Dots

Part |

* Write down top 5 things
you have learned

e 3 minutes

Part |l
e Discuss with all
e 10 minutes

20



	Putting it All Together:  The Complete Process�
	The Road to Fishery Management
	Mission:  Fishery Management �
	Slide Number 4
	Slide Number 5
	Fishery Management Plans
	O.A.L. Mandates
	Slide Number 8
	Slide Number 9
	Overview of Timeline Interactions
	Statutory and Regulatory Timelines
	Logical Interactions
	Slide Number 13
	Planning Considerations
	Hypothetical Fishery Management Regulation with EA
	Hypothetical Fishery Management Regulation with EIS
	Slide Number 17
	Re-Cap:  Planning for Success
	Planning Your Action
	Slide Number 20

